Peterborough Play Strategy

Draft Action Plan 2007-12

The structure of the Action Plan relates to the 5 key themes of the Peterborough Children and Young People’s Plan.

Theme 1 Being Healthy
Policy | Proposed Actions Lead Partners Milestone/ Resource Timeframe?
Performance measure | Implication®

P1 1. Provide healthy eating and exercise opportunities | PCC Play | Youth Play Centre Programme No Short
through programming at the play centres and through on | Services Service
youth services
2. Make Play Strategy presentation to PCT/NHS trust to | PCC Children’s | Play By Sept 07 No Short
raise profile of play as a contributor to improving | Services Partnership
children’s health and explore partnerships.

P2 3. Consult with Children and young people with disabilities | PCC Children’s | PCT By April 08 Small Short
(in partnership with local disability group) to identify | Services NHS Trust
priority needs re access to play opportunities
4. Expand specialised programme for children with | PCC Children’s | Play 1 additional scheme by | Yes unknown Medium
disabilities and increasing take up on inclusive schemes by | Services Partnership | July 08
children with disabilities.
5. Convene Access Review Group with partners to produce | PCC Recreation | Disability Review Group convened | Small Medium
5 year action plan for improving access to play spaces for | Services Group by May 08
children with disabilities.
6. Extend access to special schools for children with Play 1 special school with | Small Medium

disabilities outside of school hours and

weekends)

(evenings

PCC Children’s
Services:
Extended
Schools

Partnership

extended access by July
08

! Very "broad brush” concept - eg small = less than £5,000 (one off or p/a) - Large = minimum £50,000 (one off or p/a)
2 Short = years 1 to 2; Medium = years 2 to 3; Long = Years 3+




Theme 2 Staying Safe
Policy | Proposed Actions Lead Partners Milestone/ Perf. Meas. Resource Timeframe
P3 7. Partnership members adopt Position Statement re PCC Recreation | Play Adopted by July 07 No Short
“Managing Risk” Services Partnership
8. Implement the BIG Lottery MUGAs and Lighting Play Completed by ? Large(BLF) Short
Programme to develop a network of well-lit MUGAs at PCC Recreation | Partnership
strategic locations Services
P4 9. ldentify key routes to play re footpaths and cycleways | Travelchoice PCC Plan to partnership by | Medium Medium
and prepare plan to improve in relation to safety and Transport Sept 08
security (consider opportunities to make such routes “fun”
10. Ensure Play related ‘Secured by design’ principles are | PCC Planning & | Play Principles applied to BIG | No Short
followed in relation to new developments. PCC Recreation | Partnership | capital projects
Services
P5 11. Identify any specific issues that prevent greater | Nacro Play Plan to partnership by | Small Short
participation in play opportunities by children and young Partnership | Sept 07
people from minority ethnic backgrounds. Prepare action
plan based upon findings.
Theme 3 Enjoying and Achieving
Policy | Proposed Actions Lead Partners Milestone/ Perf. Meas | Resource Timeframe
P6 12. Partnership members adopt and use recommended | PCC Recreation | Parish Principles applied to BIG | Small Short
good practice models for design of play space (including | Services Councils capital projects
Guidance on inclusivity)
13. Review current PCC play area improvement | PCC Recreation | Play Completed by Sept 08 Small Medium
programme of play and youth spaces and facilities based | Services Partnership
upon strategically identified priorities.
14. Implement BIG Lottery Play Area Improvement | PCC Recreation | Bretton PC | Completed by ? Large(BLF) Short
programme (Bagley End and Bretton) Services Nene
Housing
15. Conduct audit to identify informal “natural” space | Wildlife Trust PCC Rec | Play on 5 sites by July
suitable for play. Promote play on appropriate “natural” Services 07 Medium(BLF) Short
play space through the BIG Lottery Wild Play Project.
16. Endorse support of the South Peterbough Green Parks | Play All Endorsed by Dec 07 No Short

Initiative and nominate Play Partnership Rep. to support
associated Play Opportunities.

Partnership




17. Provide Play Sculptures on appropriate South PECT PCC Rec | Completed by? Medium(BLF) Medium
Peterbough Green Parks site/s Services
18. Review locations of Play Centres to widen access in the | PCC Play | Extended Review completed by | Large Medium
10 most deprived wards (including extended schools | Services Schools Sept 08
options)
19. Bring outdoor Play Area at the Tunnel Play Centre up | PCC Play | PCC Rec | Completed by ? Medium(BLF) Short
to strategy standard Services Services
20. Develop subsidy schemes to provide free access to | Children’s Play Subsidy scheme agreed | Medium Medium
playschemes and out-of-school schemes to improve access | Services Partnership | by April 09
for low income families.
21. Develop minimum 3 projects per year to provide | PCC Youth | Play 3 new shelters by April | Medium Short
informal indoor or outdoor meeting places for young | Service Partnership | 08
people eg youth shelters and youth cafes Vol Sector

P7 23. Develop the potential for sports and arts development | PCC Sports & | Play & | 1 project by July 08 Medium Medium
teams to work more with Play and Youth Services to | Arts Dev Youth
provide free open access outreach schemes based at play Services
and youth facilities.
24. Target activity programme schemes in those areas | PCC Sports & | Play & | 1 project by July 09 Medium Medium
identified as in most need either in terms of child | Arts Dev Youth
deprivation indicators or youth disorder “hot spots”. Services

P8 25. Further develop integrated publicity and promotional | Children’s Play Play Area/Youth Facility | Small Medium
material highlighting provisison of play and youth facilities | Services Partnership | leaflet by July 08
and opportunities provided by the various
operators/managers.
26. Implement a promotional campaign to celebrate the | Children’s Youth 15t campaign project by Small Medium
active contribution children and young people play in | Services services April 08

developing play initiatives, and the importance of play




Theme 4

Making a positive contribution

Policy | Proposed Actions Lead Partners Milestone/ Perf. Meas | Resource Timeframe
P9
27. Maintain and develop local consultation in relation to PCC Recreation | Play and | Engagement with BIG | Small Short
playground and youth facility developments Services Youth Serv | projects
28. Establish an ongoing “Junior Youth” Forum to six PCC Play | Play Established by July 07 No Short
monthly. Report to and secure feedback from group Services Partnership
regarding implementation of Play Strategy Action Plan.
Cover other issues as appropriate.
29. Establish a School/Play Area “twinning” system. Link Children’s Schools Established by April 09 Medium Medium
an appropriate local school to play/youth facilities for Services
ongoing consultation purposes. Introduce an annual
“customer satisfaction” survey through this system.
30. Partnership members adopt “Hear by Rights” Youth Serv. Play Adopted by April 08 Small Medium
Framework Partnership
P10 31. Develop and implement a training and support PCC Recreation | Parish and | 1% session by April 08 Small Medium
programme for town and parish councils in relation to play | Services Town
space development and management. Councils
32. Promote the availability of grants schemes for local PCC Recreation | Parish 1% session by April 08 Small Medium
parish and voluntary sector play and youth initiatives. Services Councils
33. Adopt principle of enabling town and parish council’s PCC Recreation | Parish PCs aware of principal by | Small Medium
to own/manage their own play spaces and youth facilities Services Councils Sept 07
(if that is their preference)
P11 34. Audit voluntary play, youth and uniformed Children’s Youth Completed by July 08 Medium Medium
organisations operating in the area. Explore the potential Services Service
for establishing a local network for such organisations. Play Part.
35. Provide funding advice and support to voluntary sector | PCC Children’s | Play Funding seminar by June | Medium Medium
organisations providing play and youth opportunities in the | Services Partnership | 08
rural areas.
36. Prepare a plan for the development of extended PCC Children’s | Schools Plan completed by Sept | Medium Long
schools arrangements to improve Play provision, Services - 09
particularly in the Rural areas. Extended
Schools
37. ldentify 1 rural school and implement a pilot extended | PCC - | Schools Plan completed by Sept | Small Long
schools play project. Extended 09




Schools

38. Explore transport options to improve access to play Travelchoice Community | Report to PP by Sept 08 Yes unknown Medium
opportunities from rural areas eg subsidised buses, Transport
community transport etc Org.
Theme 5 Achieving economic well-being.
Policy | Proposed Actions Lead Partners Milestone/ Perf. Meas | Resource Timeframe
P12 39. Review and adopt the Local Standards proposed within | PCC Recreation | PCC Adopted by Council as | No Short
the strategy for play/youth provision in the current review | Services Planning part of Open Space
of PPG17 and Open Space Strategy work. Strategy
40. Develop Supplementary Planning Document to ensure | PCC Planning PCC Parks SPD agreed by Sept 08 No Medium
appropriate Play/Youth provision and maintenance in
relation to development proposals.
41. Prepare a funding plan (internal and external) to Children’s Play Plan to Play Partnership | Small Short
identify potential sources of funding to help implement Services Partnership | by Sept 07
Play Strategy proposals, and BLF proposals that were not
successful for inclusion in the bid. Apply for appropriate
funds
P13 42. Endorse the Peterborough Playwork Education and Play Play Endorsed by July 07 Small Short
Training Strategy and support the implementation of its Partnership Service
action plan
43. Provide a programme of youth and play training in Play & Youth | Play Programme 1 by April 08 | Small Short
support of both paid and voluntary play/youth workers Services Partnership
(including disability awareness and inclusion training).
44. Develop nationally recognised quality assurance Play services Play On offer by Sept 09 Medium Long

scheme/s for play service providers

Partnership




